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Agenda

* Introductions and Background
* Alternative Source Term
* Break
* Extended Power Uprate
* ARTS/MELLLA
* MELLLA +

* Summary
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Introductions & Backqround

* Introductions
- Entergy
- GE
- NRC

* Background
- EPU Submittal under CPPU LTR Rev 4

* GE Fuel and Methods
* Prerequisite Submittals

- PC-262 (7/31/03) - Alternative Source Term
- PC-258 (3/26/03) - RPV P-T Limitations
- PC-257 (3/20/03) - ARTS/MELLLA

* Online Implementation in Summer 2004
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NRC Submittals/Reviews
* ARTS/MELLLA

- Submittal: 04/03 Target, 3/20/03 Actual

- Desire License Amendment/SER by 02/04 (Outage)

* Alternate Source Term
- Submittal: 07/03 Target, 7/31/03 Actual

- Desire License AmendmentlSER by 03/04 (Outage)

* Extended Power Uprate
- Submittal: 09/03 Target, 09/10/03 Actual

- Desire License AmendmentlSER by 07/04

* MELLLA+

- Submittal 01/04, Desire License Amendment/SER 01/05
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Alternative Source Term (Pedro Perez)

* Request for Additional Information Status
- Chemistry
- Structural
- Radiological

* Remaining Items
- SLC

* Schedule
* Open Discussion
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Extended Power Uprate (Brian Hobbs)

* Status
- Completion of Acceptance Review

* Unique Features
* Outstanding Issues

- Grid Stability
- Steam Dryer Evaluation

* Remaining Items
* Schedule
* Open Discussion
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ARTS/MELLLA (Craig Nichols)

* Status
- All RAI's except #9 complete

* Setpoint Methodology (RAI #9)
- Industry
- Entergy

Issue Ongoing
VY Approach

- Deliverables

* Remaining Items
* Schedule
* Open Discussion
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MELLLA + (Brian Hobbs)

* Status
* Unique Features
* Schedule
* Open Discussion
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Summary

* On Schedule for LAR Deliverables
* Focus is on Completeness and Quality
* Communication needs
* Challenges
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